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This attachment describes the Commitments and Mitigation Measures that will be undertaken by the City of 
Alexandria, WMATA, and FTA for the Project. The construction best management practices (BMPs) identified in 
the FEIS, mitigation and commitments in the ROD and MOA must be implemented if the Project proceeds with 
FTA financial assistance. The City of Alexandria is prohibited from withdrawing or substantially changing any of 
the mitigation commitments identified in the FEIS, ROD, and MOA for the Project without written approval by 
FTA. In addition, any changes to the Project that are inconsistent with this ROD must be evaluated in 
accordance with 23 CFR Sections 771.129 and 771.130, and if required therein, they must be approved by FTA 
in writing before the City of Alexandria can proceed with the change. 

program to monitor and track the commitments and mitigation measures. The commitment and mitigation 
measures will be communicated to the team(s) working on design, construction, and operation of the Project. 
The mitigation monitoring program will provide a means for the City of Alexandria, WMATA and FTA to track 
progress in accomplishing the commitments and mitigation measures. The mitigation monitoring program will 
also describe the timing of the commitments and mitigation measures and the close-out procedures. The 
mitigation monitoring program will consist of these activities: 

 The City of Alexandria, in coordination with WMATA, will maintain and update the list or database of 
the commitments and mitigation measures provided in this attachment. The City of Alexandria will 
immediately add to the list environmental commitments resulting from consultations and 
coordination, from permits and/or approvals issued by Federal, state, or local agencies, and from 
new information of project changes that become available and known during design or construction; 

 The City of Alexandria, in coordination with WMATA, will track the status of implementation of each 
commitment and mitigation measure; and 

 The City of Alexandria, in coordination with WMATA, and FTA will conduct quarterly reviews of the 
mitigation monitoring program. 

The table of commitments and mitigation measures in this attachment will assist the City of Alexandria, 
WMATA, and FTA in meeting commitments and responsibilities by providing an easy reference summary list of 
the commitments and mitigation measures stipulated in the P record. The FEIS, MOA, and other parts of 
the ROD, however, provide details about each item listed in this table and reflect the specifics of the 
commitments and mitigation measures that will be incorporated into the P
specifications, and contract documents during design. Using the monitoring program, the City of Alexandria will 
track implementation of each commitment and mitigation measure during the appropriate design, construction, 
and/or operational action periods. 

As the project sponsor, the City of Alexandria is the party with ultimate responsibility for the commitments and 
mitigation measures listed on the following pages.  
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Table A-1: Commitments and Mitigation Measures 

Commitment/ 
Mitigation ID 

and 
Reference 

Timing of Action 
(Final Design, 

Construction, or 
After Construction) 

Commitments and Mitigation Measures Lead 
Agency 

Transportation (TR) 
TR01 
FEIS Ch. 3.25 

Final Design WMATA will develop a Transportation Management Plan (TMP) to address construction traffic operations in 
coordination with the City of Alexandria and other agencies as applicable. 

WMATA 

TR02 
FEIS Ch. 3.2 

Final Design and After 
Construction 

The City of Alexandria will perform pre- and post-construction traffic analysis studies and will determine if 
measures, such as traffic calming, are needed to address any issues associated with vehicular trips to the 
station and associated passenger drop-offs and pick-ups.  

City of 
Alexandria 

TR03 
FEIS Ch. 3.25 

Construction WMATA will schedule and coordinate activities on CSXT property with CSXT, Amtrak, and Virginia Railway 
Express to avoid or minimize impacts to operations of freight, commuter, and passenger rail services. 

WMATA 

TR04 
FEIS Ch. 3.25 

Construction WMATA will restore any road infrastructure damaged by construction to former condition. 
 

WMATA 

TR05 
FEIS Ch. 3.25 

Construction WMATA will strategically schedule site access by construction vehicles and locate functions, including 
parking for construction employees, off-site to minimize traffic within residential neighborhoods. 

WMATA 

TR06 
FEIS Ch. 3.25 

Construction 
east of the Metrorail tracks will be located within other staging areas within the project limits and will be in 
coordination and compliance with City of Alexandria permits. 

WMATA 

TR07 
FEIS Ch. 3.2 

After Construction The City of Alexandria will introduce and enforce parking restrictions, including time limits and residential 
permitting, to avoid and minimize the potential impacts of Metrorail patrons attempting to park along public 
streets in adjoining neighborhoods. 

City of 
Alexandria  

TR08 
FEIS Ch. 3.2 

After Construction WMATA will place additional trains in service as needed to maintain rail service plans and accommodate 
the increased Metrorail train cycle time needed on the Yellow and Blue Lines. 

WMATA 

TR09 
FEIS Ch. 3.25 

Construction To the extent practicable, WMATA will schedule Metrorail single-tracking and shutdowns during nighttime 
periods or special weekend maintenance periods on the line. 

WMATA 

Land Acquisitions and Displacements (AD) Note: See Parklands (PR) for a summary of the properties tentatively identified for the land exchange, subject to an 
executed land exchange agreement.  

AD01  
FEIS Ch. 3.3 

Final Design NPS and City of Alexandria will execute an equal value exchange in property for permanent land 
acquisitions within the GWMP and Greens Scenic Area easement as required by Federal law (54 USC 
102901).  

City of 
Alexandria  

Land Use and Zoning (LU) 
LU01 
FEIS Ch. 3.4 

Final Design The City of Alexandria will ensure the height of the station meets applicable zoning requirements. City of 
Alexandria 
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Commitment/ 
Mitigation ID 

and 
Reference 

Timing of Action 
(Final Design, 

Construction, or 
After Construction) 

Commitments and Mitigation Measures Lead 
Agency 

Visual Resources (VR) Note: See Parklands (PR) for additional measures related to visual resource impacts as well as general parkland impacts included by the City 
of Alexandria and NPS in their draft Net Benefits Agreement.  

VR01  
FEIS Ch. 3.8 

Final Design WMATA will develop and implement a landscape, vegetation, and planting plan which will design a visual 
buffer to the proposed station in coordination with the provisions of the Section 106 Memorandum of 
Agreement (MOA) (provided in Attachment B of this ROD) and the Net Benefits Agreement between the 
City of Alexandria and NPS (provided in Attachment E of this ROD). The plan will be consistent with NPS 
Cultural Landscape Reports for Mount Vernon Memorial Highway (MVMH) and GWMP. Development of the 
landscape/vegetation/ planting plan will be funded by the City of Alexandria, with review and approval by 
NPS.  

WMATA 

VR02 
FEIS Ch. 3.8 

Final Design  In coordination with the Section 106 MOA requirements, WMATA will refine station design, building 
materials, and lighting fixtures to minimize impacts. 

WMATA  

VR03 
FEIS Ch. 3.8 

Construction  WMATA will construct the project and conduct on-site restoration following construction in accordance with 
the landscape, vegetation, and planting plan.  

WMATA 

VR04 
FEIS Ch. 3.8 

After Construction City of Alexandria will undertake post-restoration monitoring in accordance with approved permits. City of 
Alexandria 

Biological Resources (BR) 
BR01 
FEIS Ch. 3.18 

Final Design As part of the permitting process prior to construction, WMATA will coordinate with the U.S. Fish and 
Wildlife Service with regard to federally listed threatened or endangered species and designated Critical 
Habitat.  

WMATA 

BR02 
FEIS Ch. 3.18 

Final Design As part of the permitting process prior to construction, WMATA will coordinate with the Virginia Department 
of Conservation and Recreation, Division of Natural Heritage and the Virginia Department of Game and 
Inland Fisheries with regard to state natural heritage resources and to ensure compliance with the Virginia 
Endangered Species Act (VA ST §§ 29.1-563 - 570). 

WMATA 

Cultural Resources (CR) 
CR01 
FEIS Ch. 3.9 
Section 106 
MOA 

Final Design The City of Alexandria shall convey approximately 6.32 acres of the Greens Scenic Area easement to the 
United States in fee. See also PR01. 

City of 
Alexandria  

CR02 
FEIS Ch. 3.9 
Section 106 
MOA 

Final Design, 
Construction, and 
After Construction 

Landscape Treatment: 1. Completion of a current conditions landscape plan for all areas of vegetation to be 
removed from the GWMP and Greens Scenic Area easement, prior to construction.  
2. Restoration of the vegetative screening along the western side of the MVMH/GWMP and along the 
Greens Scenic Area easement in areas used for construction, in a manner consistent with the 
recommendations in the 2009 Cultural Landscape Report, The Vegetation of the George Washington 
Memorial Parkway, Central Section: Alexandria to Arlington Memorial Bridge. 

WMATA 
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Commitment/ 
Mitigation ID 

and 
Reference 

Timing of Action 
(Final Design, 

Construction, or 
After Construction) 

Commitments and Mitigation Measures Lead 
Agency 

CR03 
FEIS Ch. 3.9 
Section 106 
MOA 
 

Final Design, 
Construction 

Station Design and Architecture 
Design and construct in accordance with the following provisions: 
1. June 2016 City of Alexandria Staff Report on the approval of the Master Plan Amendment, Rezoning, and 

Development Special Use Permits 
2. Architectural renderings shown in the MOA 
3. Architectural plans shown in the MOA  
4. Submit final design plans to MOA signatories for review  

City of 
Alexandria 
And WMATA 

CR04 
FEIS Ch. 3.9 
Section 106 
MOA 

Final Design, 
Construction, and 
After Construction 

The City of Alexandria will ensure that the design of the Potomac Yard Metrorail Station and related 
landscaping, including planting, plant selection and berms, will be done in a manner that mitigates the visual 
impact of the station on the GWMP and includes NPS as a participant in the design process.  See also 
PR03. 

City of 
Alexandria 

Parklands (PR) 
PR01 
FEIS Ch. 3.10 

Final Design The City of Alexandria will convey land to the United States in fee for permanently impacted areas of the 
GWMP and Greens Scenic Area easement. The City will convey to the United States, in fee, up to 
approximately 6.32 acres of the Greens Scenic Area easement, unless Environmental Site Assessments to 
be conducted in accordance with the Net Benefits Agreement determine that such land is contaminated and 
unable to be accepted by NPS, in which case a parcel or parcels of equal appraised fair market value 
mutually agreeable to the City and NPS will be exchanged. Within 120 days of execution of the ROD by 
FTA and the ROD by NPS, the City and NPS shall enter into a land exchange agreement that will designate 
the specific parcels to be exchanged, and provide the terms, conditions, and process by which the land 
exchange shall occur. 

City of 
Alexandria 

PR02 
FEIS Ch. 3.10 

Final Design The City of Alexandria will impose limitations on height and other restrictions on items such as materials, 
signage, and lighting on portions of North Potomac Yard adjacent to the GWMP. 

City of 
Alexandria 

PR03 
FEIS Ch. 3.10 

Final Design The City of Alexandria will ensure that the design of the Project and related landscaping, including planting, 
plant selection and berms, will be done in a manner that mitigates the visual impact of the station on the 
GWMP and includes NPS as a participant in the design process.  

City of 
Alexandria 

PR04 
FEIS Ch. 3.10 

Final Design The City of Alexandria will work with WMATA to develop a design-build process that enables a higher level 
of City of Alexandria involvement with specific high-visibility elements of the station, and incorporates NPS 
participation into this process. 

City of 
Alexandria 

PR05 
FEIS Ch. 3.10 

Final Design  WMATA will mitigate impacts to Potomac Yard Park and Potomac Greens Park by designing station 
entrance facilities and pedestrian bridge landings to integrate with park designs and architecture and 
replacing park facilities. 

WMATA 
(Lead) with 
City of 
Alexandria 
(Support) 

PR06 
FEIS Ch. 3.25 

Final Design  WMATA will minimize areas of temporary construction impact to City of Alexandria parks where feasible 
during final design. 

WMATA 

PR07 
FEIS Ch. 3.10 

Construction WMATA will develop potential alternative construction staging locations that minimize or avoid the use of 
the GWMP to the extent reasonably practicable. 

WMATA  
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Commitment/ 
Mitigation ID 

and 
Reference 

Timing of Action 
(Final Design, 

Construction, or 
After Construction) 

Commitments and Mitigation Measures Lead 
Agency 

PR08 
FEIS Ch. 3.25 

Construction  WMATA will restore all temporarily impacted NPS and City of Alexandria park facilities and natural areas to 
their former or better condition upon completion of construction activities. 

WMATA  

PR09 
FEIS Ch. 3.25 

Construction WMATA will provide detours to maintain safe and continuous access to all park areas that are open to the 
public during construction.  

WMATA  

PR10 
FEIS Ch. 3.25 

Final Design WMATA will pursue opportunities to temporarily relocate the playground facilities closed for construction 
within the Potomac Greens and Old Town Greens neighborhoods in coordination with the City of Alexandria 
and neighborhood associations. 

WMATA 
(Lead) 
with City of 
Alexandria 
(support) 

PR11 
FEIS Ch. 3.25 

Final Design WMATA will work to identify potential measures to minimize any additional adverse noise impacts to 
passive uses (such as walking and bird-watching) along the GWMP during construction. 

WMATA 

PR12 
FEIS Ch. 3.10 

After Construction The City of Alexandria will provide funding for the NPS Impact Fund Account, to be used and distributed to 
various projects in amounts outlined in the agreement. Projects that would mitigate impacts to visual 
resources and assist in long-term efforts to maintain the visual quality and character of the GWMP include 
the following: 

 Prepare and implement a stormwater management plan for Daingerfield Island and the adjacent 
section of the GWMP (maximum project area of approximately 45 acres); 

 Prepare and implement a Daingerfield Island Master Plan, including improvements to visitor 
services, facilities, recreation, and park amenities; 

 Implement repairs and improvements to the Mount Vernon Trail within the City of Alexandria; 
 Conduct a vegetation survey for the south section of the GWMP (from Four Mile Run to Mount 

Vernon) to evaluate the number, type, size, age, and health of the existing vegetation; 
 Prepare a GWMP Facility Management plan that will include a drainage plan; and 
 Reserve a portion of the funds to contribute to all or some of the following projects (as determined 

by NPS): 
 Preparation of an updated NRHP nomination for the MVMH;  
 Preparation of a Cultural Landscape Report for the GWMP south of Alexandria to include 

treatment recommendations;  
 Implementation of treatment recommendations based on the findings of the Cultural 

Landscape Report for the GWMP (Virginia Tech, 2009) and the Cultural Landscape Report 
for GWMP south of Alexandria;  

 Invasive plant management, restoration planting, and monitoring efforts for GWMP within 
the vicinity of the project area and south of Alexandria;  

 Preparation of an Archeological Overview and Assessment of the GWMP south of 
Alexandria;  

 Completion of a Viewshed Protection Plan to include a viewshed inventory and assessment 
of the south section George Washington Memorial Parkway north and south of Alexandria;  

 Completion of a Visitor Use Survey and Visitor Use Management Plan for the entire GWMP; 
and 

 Preparation of a Resource Stewardship Strategy for the entire GWMP.  

City of 
Alexandria 
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Commitment/ 
Mitigation ID 

and 
Reference 

Timing of Action 
(Final Design, 

Construction, or 
After Construction) 

Commitments and Mitigation Measures Lead 
Agency 

PR13 
FEIS Ch. 3.25 

After Construction Post-restoration monitoring of parklands will be undertaken in accordance with approved permits. City of 
Alexandria 

Air Quality (AQ) 
AQ01 
FEIS Ch. 3.11 

Final Design and After 
Construction  

WMATA will minimize greenhouse gas emissions through station facility energy efficiency measures, 
consistent with WMATA Sustainability Targets and, as applicable, its goal of LEED Silver Certification. 

WMATA 

AQ02 
FEIS Ch. 3.25 

Construction  WMATA will use BMPs to minimize fugitive dust and construction equipment/vehicle emissions. WMATA 

Noise and Vibration (NV) 
NV01 
FEIS Ch. 3.12 

Final Design WMATA will provide station windscreens and public address speaker designs that limit station noise. WMATA 

NV02 
FEIS Ch. 3.12 

Final Design  WMATA will conduct more detailed noise testing during project design. WMATA 

NV03 
FEIS Ch. 3.25 

Construction WMATA will repair any damage to structures caused by vibration impacts. 
 

WMATA 

NV04 
FEIS Ch. 3.25 

Construction WMATA will incorporate measures to effectively minimize noise and vibration impacts in the community: 
 Conduct all construction activities during the daytime and during weekdays in accordance with 

local noise ordinances. 
ordinance for any nighttime, Sunday, or holiday construction activities prior to any construction 
work on these days or at these times. 

 Where practical, erect temporary noise barriers between noisy activities and noise-sensitive 
receptors. 

 Use alternative equipment to reduce noise and vibration. 
 Locate construction equipment and material staging areas away from sensitive receptors.  
 Operate especially high noise and vibration sources as far away from sensitive receptors as 

possible. 
 Route construction traffic and haul routes along roads in non-noise-sensitive areas where possible. 
 Use construction equipment with effective noise-suppression devices. 
 Use noise control measures, such as enclosures and noise barriers, as necessary, to protect the 

 
 Utilize construction methods that minimize vibration and comply with any local regulations governing 

vibration. 

WMATA 

NV05 
FEIS Ch. 3.25 

Construction WMATA will conduct all operations in a manner that will minimize, to the greatest extent feasible, 
disturbance to the public in areas adjacent to the construction activities and to occupants of nearby 
buildings. 

WMATA 

NV06 
FEIS Ch. 3.12 

After Construction The City of Alexandria will work in coordination with local transit providers, WMATA and DASH, to locate on-
street bus stops which serve the station away from residences. 

City of 
Alexandria 
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Commitment/ 
Mitigation ID 

and 
Reference 

Timing of Action 
(Final Design, 

Construction, or 
After Construction) 

Commitments and Mitigation Measures Lead 
Agency 

Water Quality (WQ) 
WQ01 
FEIS Ch. 3.13 

Final Design WMATA will design station facilities and landscaping to comply with green building policies and objectives 
that include stormwater management best management practices (BMPs). 

WMATA 

WQ02 
FEIS Ch. 3.13 

Final Design and After 
Construction 

WMATA will comply with City of Alexandria water quality performance management criteria that minimize 
potential impacts from increases in impervious surface. 

WMATA 

WQ03 
FEIS Ch. 3.25 

Construction WMATA will use BMPs to minimize construction-related impacts to water quality. WMATA 

WQ04 
FEIS Ch. 3.25 

Construction WMATA will provide mitigation as specified in permitting requirements, and local, state, and Federal 
regulatory requirements, including the National Pollutant Discharge Elimination System Permit through the 
U.S. Environmental Protection Agency, the Virginia Pollutant Discharge Elimination System and General 
Permit for Discharges from Construction Activities through the Virginia Department of Environmental 
Quality, and permit to haul construction materials through the City of Alexandria. 

WMATA 

Waters of the United States (WT) 
WT01 
SOF 

Final Design  For NPS wetlands, WMATA and the City of Alexandria will conduct a hydrologic and hydraulic (H&H) study 
to establish baseline conditions that will model surface and near-surface flows, so that more quantitative 
impacts can be established. Surface water recharge and discharge patterns will be identified such that 
existing drainage patterns will be maintained during construction. Through the H&H modeling, appropriate 
Best Management Practices (BMPs) will be used to mitigate or improve the water retention, nutrient 
transformation, and retention of sediments and other particulates.  

WMATA 
(Lead) with 
City of 
Alexandria and 
NPS (Support) 

WT02 
SOF 

Final Design For NPS wetlands, WMATA and the City of Alexandria will develop a wetland mitigation plan which will 
outline all aspects of avoiding, minimizing, and compensating for all temporary and permanent wetland 
impacts associated with the project. The mitigation plan will include adaptive management provisions for 
regrading, planting, or additional work depending on unanticipated changes in site conditions (e.g., 
supplementation of topsoil, deer fencing, browse control, and goose control). 

WMATA 
(Lead) with 
City of 
Alexandria and 
NPS (Support) 

WT03 
SOF 

Final Design For NPS wetlands, WMATA and the City of Alexandria will develop final monitoring requirements for the 
restored and mitigated areas to be determined through coordination with regulatory agencies (including the 
USACE and VADEQ), and details will be included in the mitigation plan approved by NPS.  

WMATA 
(Lead) with 
City of 
Alexandria and 
NPS (Support) 

WT04 
SOF 

Final Design The City of Alexandria will provide funds for the compensatory mitigation for impacts to NPS wetlands to 
occur off-site at the Dyke Marsh Wildlife Preserve (Dyke Marsh) restoration project. The 4.37 acres of total 
temporary and permanent impact will be compensated at no less than a 1:1 ratio at Dyke Marsh.  

City of 
Alexandria 

WT05 
FEIS Ch. 3.25 

Construction WMATA will maintain existing drainage patterns to or from wetlands through the use of engineering controls 
such as culverts under temporary access driveways. 

WMATA 

WT06 
FEIS Ch. 3.25 

Construction WMATA will minimize temporary wetland impacts through the use of raised temporary driveways 
constructed of crushed gravel, culverts, and erosion controls to maintain surface water drainage and quality. 
WMATA will clearly delineate the boundaries of the temporary access driveways to prevent vehicles and 
equipment from operating outside the limits of disturbance. 

WMATA 



 FTA Record of Decision 

Potomac Yard Metrorail Station EIS  A-8 

Commitment/ 
Mitigation ID 

and 
Reference 

Timing of Action 
(Final Design, 

Construction, or 
After Construction) 

Commitments and Mitigation Measures Lead 
Agency 

WT07 
SOF 

Construction WMATA will restore wetlands impacted by temporary construction activities in accordance with the 
approved mitigation plan (see WT02). Temporary impacts will be restored as soon as practicable after 
construction in a particular area has stopped and in compliance with the Virginia Erosion and Sediment 
Control Handbook. 

WMATA 

WT08 
FEIS Ch. 3.14 

Construction and After 
Construction 

WMATA will mitigate impacts to all wetlands regulated by the U.S. Army Corps of Engineers through 
specific strategies developed in the Joint Permit Application process in accordance with the Clean Water 
Act, the Rivers and Harbors Act, and the Marine Protection, Research, and Sanctuaries Act. 

WMATA  

WT09 
FEIS Ch. 3.14 

Construction and After 
Construction 

WMATA and the City of Alexandria will mitigate impacts to NPS wetlands in accordance with the NPS 
Statement of Findings for Floodplains and Wetlands, consistent with the Agreement Regarding Wetland 
Mitigation fo
Statement of Findings). 

WMATA 
(Lead) with 
City of 
Alexandria and 
NPS (Support) 

WT10 
SOF 

After Construction For NPS wetlands, the City of Alexandria will conduct two monitoring events of the compensatory mitigation 
and restored areas each year, in the spring and the fall, for the first three years, and one monitoring event 
for the fourth and fifth years, either in spring or fall, based on weather conditions.  Additional monitoring after 
five years may be necessary based on the ecological success of the compensatory mitigation site and any 
adaptive management applied. Performance metrics for wetland restoration will be evaluated at the end of 
each growing season during the monitoring period, and adjustments would be made to mitigation areas 
using adaptive management techniques as necessary. If a monitoring event determines that major earth 
work or structures may be needed to meet restoration performance metrics, then the regulatory agencies 
would need to review and approve proposed adaptive management strategies in coordination with NPS. 

City of 
Alexandria 

WT11 
SOF 

After Construction For NPS wetlands, the City of Alexandria will submit a report to NPS, in addition to USACE and VADEQ, 
subsequent to each monitoring event. The report will include, but not be limited to, a narrative of the site 
conditions, representative color photographs of each mitigation and restoration site with corresponding 
photo location map, and the performance metrics included in the NPS-approved mitigation plan. Proposed 
performance metrics will include, but not be limited to, success criteria including species diversity, stem 
density, survival, and aerial cover, of native and invasive species to ensure the restored plant community is 
established.  An analysis of the soil profiles of each wetland shall be provided, including soil texture, color, 
and horizon development.  A water budget and development of hydrological indicators shall also be 
included. 

City of 
Alexandria 

Floodplains (FP) 
FP01 
FEIS Ch. 3.15 

Final Design WMATA will locate station facilities, including storage and utilities, and railroad tracks above the 500-Year 
Flood Elevation. 

WMATA 

FP02 
FEIS Ch. 3.15 

Final Design WMATA will locate storage and utilities, which serve the station, above the 500-Year Flood Elevation. WMATA 

FP03 
FEIS Ch. 3.15 

Construction WMATA will utilize wet floodproofing techniques for elements of the station foundation within the 500-year 
floodplain. 

WMATA 

FP04 
FEIS Ch. 3.15 

Construction To the extent practicable, WMATA will store equipment and materials in areas of higher elevation within the 
construction staging area to reduce the potential for flood damage and the potential for equipment and 
stored items to be moved by floodwaters and result in further damage and safety risks downstream. 

WMATA 
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Commitment/ 
Mitigation ID 

and 
Reference 

Timing of Action 
(Final Design, 

Construction, or 
After Construction) 

Commitments and Mitigation Measures Lead 
Agency 

FP05 
FEIS Ch. 3.15 

Construction and After 
Construction 

WMATA will provide mitigation as specified in permitting requirements, and local, state, and Federal 
regulatory requirements, including the NPS Statement of Findings for Floodplains and Wetlands, and with 
the new EO 13690 that addresses resiliency to flooding and the increased risk due to climate change.  

WMATA 

Costal Zones (CZ) 
CZ01 
FEIS Ch. 3.16 

Final Design WMATA will obtain all necessary permits and approvals related to stormwater management, Resource 
Protection Areas, coastal lands, water resources, and other environmental resources in accordance with the 
Federal Coastal Zone Consistency Determination. 

WMATA  

CZ02 
FEIS Ch. 3.16 

Final Design WMATA will develop mitigation in accordance with the VDEQ Chesapeake Bay Local Assistance 
Department (CBLAD), Riparian Buffers Modification & Mitigation Manual or other mitigation deemed 
appropriate to the satisfaction of the City of Alexandria Director of the Department of Transportation and 
Environmental Services. 

WMATA  

Ecosystems (ES) Note: Wetland mitigation is described in Waters of the U.S. (WT).  
ES01 
FEIS Ch. 3.18 

Final Design The City of Alexandria will fund the development of an Invasive Species Management Plan, with review and 
approval by NPS (within the limits of the project).  

City of 
Alexandria  

ES02 
FEIS Ch. 3.18 

Construction WMATA will undertake provisions of the Invasive Species Management Plan related to construction of the 
project and on-site restoration immediately following construction. WMATA will remove any invasive 
species present and re-plant with native species on the project site, including the construction staging area. 

WMATA 

ES03 
FEIS Ch. 3.25 

Construction WMATA will restore upland habitat to its prior state through the removal of temporary access roads and 
construction staging areas to prior grade, amelioration of soil compaction, and revegetation. 

WMATA 

ES04 
FEIS Ch. 3.18 

After Construction City of Alexandria will undertake post-restoration monitoring of invasive species in accordance with 
approved permits.  

City of 
Alexandria  

Sustainability (SU) 
SU01 
FEIS Ch. 3.19 

Final Design  WMATA will design station building and facilities to comply with green building policies and objectives, 

water consumption and pollution prevention. 

WMATA 

Contaminated Materials (CM) 
CM01 
FEIS Ch. 3.20 

Construction  WMATA will reduce and minimize soil disturbance and spoils when performing any excavation or 
geotechnical activity.  

WMATA 

CM02 
FEIS Ch. 3.20 

Construction WMATA will develop a Site Management Work Plan in accordance with Virginia Hazardous Waste 
Management Regulations for the treatment of contaminated soils and groundwater on-site and disposal off-
site. The Plan will address safe handling and proper disposal of contaminated materials encountered, 
including pre-emergency planning to address accidental exposure or release of materials. 

WMATA 

CM03 
Phase II ESA 
Ch 5.3 

Final Design WMATA will develop a site-specific stormwater pollution prevention plan (SWPPP), outlining the steps that 
necessary to comply with a VPDES construction general permit and stormwater management program 
regulations permit. The SWPPP will address water quality and quantity requirements, potential pollutant 
sources that could enter stormwater leaving the construction site, and methods used to reduce pollutants in 
stormwater runoff during and after construction.  

WMATA 
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Commitment/ 
Mitigation ID 

and 
Reference 

Timing of Action 
(Final Design, 

Construction, or 
After Construction) 

Commitments and Mitigation Measures Lead 
Agency 

CM04 
City of 
Alexandria 
Requirements 

Construction An onsite Health and Safety Manager/Officer will be assigned from the construction contractor during 
construction activities, to include excavation and removal of onsite contaminated materials. This individual will 
have the authority to stop work if unsafe or hazardous conditions related to contaminants are observed. 

WMATA 

Utilities (UT) 
UT01 
FEIS Ch. 3.22 

Construction WMATA will minimize service disruptions by installing new utility lines first and scheduling a single service 
disruption to connect all new lines to existing lines.  

WMATA 

UT02 
FEIS Ch. 3.22 

Construction WMATA will schedule utility work to lessen the impacts of disruptions. WMATA  

Groundwater and Soils (GS) 
GS01 
FEIS Ch. 3.25 

Construction WMATA will minimize temporary impacts to groundwater, including diversions, in accordance with approved 
permits. 

WMATA 

GS02 
FEIS Ch. 3.25 

Construction WMATA will minimize the effects of construction on soil by developing a sediment and erosion control plan 
in accordance with approved permits. 

WMATA 

Construction (CO) 
CO01 
FEIS Ch. 3.25 

Construction The City of Alexandria will develop a Public Communication Plan to inform the public of construction plans, 
provide regular updates on construction activities, and solve any problems that arise, including: 

 Adequately notifying the public of construction operations and schedules, especially particularly 
disruptive activities.  

 Providing clear complaint resolution procedures, such as a Complaint Hotline or having a City of 
Alexandria contact available 24 hours a day, seven days a week, to address issues and resolve 
complaints quickly. 

 
questions of share concerns about the project with the City. 

 Developing a regularly scheduled Partnering Meeting to coordinate with adjacent communities and 
discuss project status with the City, WMATA, and the contractor. 

City of 
Alexandria 

CO02 
FEIS Ch. 3.25 

Construction The City of Alexandria will provide a full time inspection presence at the entrance/exit of the construction 
site and on neighborhood roads to ensure safe and secure conditions. 

City of 
Alexandria 

CO03 
FEIS Ch. 3.25 

Construction WMATA will require the contractor to perform pre-construction building surveys to establish a baseline 
condition for help evaluating any damages that might be caused by construction activities. All properties 
within 250 feet of any property boundary of the subject site shall be afforded the opportunity to participate in 
the pre-
Director of the Department of Project Implementation (DPI). 

WMATA 

CO04 
FEIS Ch. 3.25 

Construction City of Alexandria will adhere to existing mutual aid agreements for emergency response during construction 
among the City of Alexandria, Arlington County, and WMATA. 
 

City of 
Alexandria 
(lead), with 
WMATA and 
Arlington Co. 
(support) 
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CO05 
FEIS Ch. 3.25 

Construction WMATA will install temporary construction fencing and security staff to protect the public and the worksite 
from unauthorized entry. 

WMATA 

CO06 
FEIS Ch. 3.25 

Construction 
 

WMATA will restore all temporary impact areas upon completion of construction activities. WMATA  

CO07 
FEIS Ch. 3.25 
 
 

Construction WMATA will use equipment and techniques to minimize impacts such as noise, vibration, dust, and traffic. 
This includes contractor requirements for minimized on-site generated noise during work hours, having 
construction vehicles being cleaned and having protective covers lowered prior to entering neighborhood 
streets, traffic calming techniques, and controlling the spillover of light from the construction site.  

WMATA 

Commitment/ 
Mitigation ID 

and 
Reference 

Timing of Action 
(Final Design, 

Construction, or 
After Construction) 

Commitments and Mitigation Measures Lead 
Agency 

Transportation (TR) 
TR01 
FEIS Ch. 3.25 

Final Design WMATA will develop a Transportation Management Plan (TMP) to address construction traffic operations in 
coordination with the City of Alexandria and other agencies as applicable. 

WMATA 

TR02 
FEIS Ch. 3.2 

Final Design and After 
Construction 

The City of Alexandria will perform pre- and post-construction traffic analysis studies and will determine if 
measures, such as traffic calming, are needed to address any issues associated with vehicular trips to the 
station and associated passenger drop-offs and pick-ups.  

City of 
Alexandria 

TR03 
FEIS Ch. 3.25 

Construction WMATA will schedule and coordinate activities on CSXT property with CSXT, Amtrak, and Virginia Railway 
Express to avoid or minimize impacts to operations of freight, commuter, and passenger rail services. 

WMATA 

TR04 
FEIS Ch. 3.25 

Construction WMATA will restore any road infrastructure damaged by construction to former condition. 
 

WMATA 

TR05 
FEIS Ch. 3.25 

Construction WMATA will strategically schedule site access by construction vehicles and locate functions, including 
parking for construction employees, off-site to minimize traffic within residential neighborhoods. 

WMATA 

TR06 
FEIS Ch. 3.25 

Construction 
east of the Metrorail tracks will be located within other staging areas within the project limits and will be in 
coordination and compliance with City of Alexandria permits. 

WMATA 

TR07 
FEIS Ch. 3.2 

After Construction The City of Alexandria will introduce and enforce parking restrictions, including time limits and residential 
permitting, to avoid and minimize the potential impacts of Metrorail patrons attempting to park along public 
streets in adjoining neighborhoods. 

City of 
Alexandria  

TR08 
FEIS Ch. 3.2 

After Construction WMATA will place additional trains in service as needed to maintain rail service plans and accommodate 
the increased Metrorail train cycle time needed on the Yellow and Blue Lines. 

WMATA 

TR09 
FEIS Ch. 3.25 

Construction To the extent practicable, WMATA will schedule Metrorail single-tracking and shutdowns during nighttime 
periods or special weekend maintenance periods on the line. 

WMATA 


